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Dear Mr. Willis,

On October 27, 2014, the Regional Water Control Board, Los Angeles Region (Regional Board)
received the Combined Workplan for Phase 3 Estuary, Nutrient and Toxicity, and Groundwater
Special Studies (Workplan) required by Order R4-2013-0174, prepared by the City of Ventura,
Heal the Bay, and Ventura Coast Keeper/Wishtoyo Foundation (Refer to Attachment A). On
November 19", Regional Board staff attended the Santa Clara River Estuary (SCRE) Special
Studies Kickoff Meeting and received the Phase 3 Estuary Studies Schedule attached herein as
Attachment B.

Order R4-2013-0174 requires Phase 3 Estuary Studies which will clarify the City’s water budget
analysis for the Santa Clara River Estuary and determine whether any effluent discharge is
needed to sustain the Estuary’s native species, and if so how much. The Phase 3 Estuary
Studies final reports are due by January 1, 2018 and must provide sufficient information for the
Regional Board to determine if the effluent enhances the Estuary and how much effluent
discharge is needed to sustain the Estuary’s native species. Additional requirements are as
follows:

i. “Nutrient and Toxicity Special Study - The Discharger must perform a special study
to identify the cause of nutrient, dissolved oxygen and toxicity impairments in the
Estuary. If it is determined that the effluent from the Facility is causing the
impairments, the Facility must propose a plan for reducing nutrient loading,
including ammonia, nitrogen and phosphorus loading and toxicity impairments.

ii. Groundwater Special Study — the discharger must perform a special study to
document the interaction between the estuary, discharge and groundwater and
determine if the beneficial use of MUN applies to the water impacted by the
discharge.”

Based on communication with the City of Ventura and discussion with Jason Wiener from the
- Ventura Coast Keeper/Wishtoyo Foundation, modifications have already been incorporated into
the Workplan to address data gaps identified by Heal the Bay and the Ventura Coast
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Keeper/Wishtoyo Foundation at the end of Phase 2. Regional Board staff has reviewed the
Workplan and approves it with the following additional requirements. Resubmitting the Workplan
to incorporate these comments is not required:

1

Per the schedule provided in Attachment B, meetings will be scheduled with Heal the Bay
and the Ventura Coast Keeper/Wishtoyo Foundation during the execution of the
Workplan. Regional Board staff will also be invited to those meetings. To ensure that the
objective of the Phase 3 studies is met and that the data gaps are being adequately
addressed, the data available at the time of the meeting will be summarized and
distributed as drafts to the attendees.

The Attachment B schedule also includes a meeting with Heal the Bay and the Ventura
Coast Keeper/Wishtoyo Foundation prior to the submittal of the draft report by August
2017. Data summary and alternative analyses tables are to be reviewed and discussed
during that meeting so that the draft report can incorporate and, hopefully, resolve
comments prior to the draft report submittal. The draft report is due to the Regional Board
no later than September 1, 2017.

Phase 3 builds upon the data and information generated by Phases 1 and 2. To
adequately present the information to demonstrate enhancement and to justify the
recommended effluent discharge flow rate needed to sustain the estuary’s native species,
the results of Phase 1 and Phase 2 must also be summarized and included in the report.
In addition, the data gap analysis that was used to define the scope of Phase 3 should
also be included and discussed in the draft and final reports.

Per Order R4-2013-0174, the final report results must include a finding on estuary
enhancement and a recommendation of the effluent discharge flow rate needed to
sustain the estuary’s native species. The Data Analyses and Reporting section in the
Workplan does not specifically address this requirement. Rather than revising and
resubmitting the Workplan at this time, the Regional Board requires that a Data and
Alternative Evaluation Workplan to specifically address this objective be submitted to
the Regional Board no later than January 1, 2017.

The Phase 3 final report is due to the Regional Board by January 1, 2018. In addition to
an approval page signed by the primary authors of the report, the report shall also include
an approval page from the Scientific Review Panel.

The Phase 3 final report shall also include a table summarizing the response to all of the
comments received on the draft report.

With these modifications, the Regional Board approves the Workplan. If you have any questions
or need additional information, please contact Elizabeth Erickson at (213) 576-6665
(Elizabeth.Erickson@waterboards.ca.gov), or Cris Morris at (213) 620-2083

(Cris.Morris@waterboards.ca.gov)

Sincerely,

Samuel Unggr, Pé3

Executive Officer
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Attachment:

A. Combined Work plan for City of Ventura, Phase 3 Estuary, Nutrient and Toxicity and
Groundwater Special Studies with redline changes by Heal the Bay and Ventura Coast
Keeper.

B. Draft Schedule of City of Ventura — Phase 3 Estuary Studies.

CC.

Keali Bright, California Natural Resource Agency
Betty Courtney, California Fish and Wildlife

Chris Delith, US Fish and Wildlife

Shana Epstein, General Manager, Ventura Water
Jonna Engel, California Coastal Commission
Gerhardt Hubner, County of Ventura Watershed Protection
Brittany Struck, National Marine Fisheries

Rich Rozzelle, California State Parks and Recreation
Peter Shellenbarger, Heal the Bay

Antal Szijj, US Army Corp of Engineers

Jason Weiner, Ventura Coast Keeper
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City of San Buenaventura, Ventura Water Reclamation Facility
Combined Workplan for Phase 3 Estuary, Nutrient and Toxicity, and
Groundwater Special Studies in Compliance with
California Regional Water Quality Control Board, Los Angeles Region,
Order R4-2013-0174, Special Studies Provision

1. BACKGROUND

The City of San Buenaventura (City) provides wastewater collection and
treatment service for the City and some adjacent unincorporated areas. The
Ventura Water Reclamation Facility (VWRF) treats the wastewater to tertiary
standards. A portion of the tertiary effluent is reused and the remaining effluent
is discharged to the Wildlife Ponds and then to the Santa Clara River Estuary
(SCRE).

Under the Enclosed Bays and Estuaries Policy, the RWQCB may issue a
NPDES Permit that allows for continued VWRF discharges so long as the
discharges “would consistently be treated and discharged in such a manner that
it would enhance the quality of receiving waters above that which would occur in
the absence of the discharge.” While adopting the 2008 Order, the RWQCB
found that it had inadequate information with which to determine whether and to
what extent the discharge that could be authorized by the permit continued to
constitute an enhancement. Also, the Board lacked the information necessary to
determine what, if any, negative impacts would occur to the SCRE if the
discharge was prohibited, and therefore lacked the information necessary to
dispute the previous enhancement finding. Therefore, the City’s previous
NPDES permit (Order R4-2008-0011) required three Special Studies; an Estuary
Subwatershed Study, a Recycled Water Market Study, and a Treatment
Wetlands Feasibility Study (collectively referred to as Phase 1 Studies) and a
Phase 2 Estuary Subwatershed Study. The City completed the studies between
2008 and 2013 (listed in Attachment X), and fulfilled requirements of the 2008
Order No. R4-2008-0011.

At the conclusion of the Phase 2 studies, several stakeholders still had concerns
about identified data gaps and the study findings. In response to these concerns,
the RWQCB adopted the City’s current NPDES Permit (R4-2013-0174) (Permit)
for the VWRF with requirements to conduct special studies. These special
studies, as described below, include the Phase 3 Studies, a Nutrient and Toxicity
Special Study, and a Groundwater Special Study:

e Phase 3 Studies - The Discharger shall perform additional estuary studies
to provide sufficient information to allow the Regional Water Board to
determine whether or not the continued discharge of effluent enhances the
SCRE. The study will clarify the water budget analysis for the SCRE, to



determine whether any effluent discharge is needed to sustain the SCRE
native species, and if so how much.

e Nutrient and Toxicity Special Study - The Discharger must perform a
special study to identify the cause of nutrient, dissolved oxygen and
toxicity impairments in the SCRE. If it is determined that the effluent from
the Facility is causing the impairments, the Facility must propose a plan
for reducing nutrient loading, including ammonia, nitrogen and phosphorus
loading and toxicity impairments.

e Groundwater Special Study — the Discharger must perform a special study
to document the interaction between the SCRE, discharge and
groundwater and determine if the beneficial use of MUN™ applies to the
water impacted by the discharge.

2. PURPOSE AND APPROACH

This combined Workplan addresses the three studies identified in the Permit.
The Phase 3 Studies includes targeted data collection efforts and routine
monitoring activities, which will provide data that will also be used for the other
special studies. Therefore, there are efficiencies in combining the Workplans for
the three special studies into one Workplan. The final report will summarize the
work to date on (1) determination of enhancement; (2) causes, extent and
elimination of toxic effects related to ammonia, dissolved oxygen, metals and
nitrogen loading; (3) functionality of the estuary as measured by conditions of
aquatic and terrestrial habitat; (4) the potential for beneficial uses of groundwater;
and (5) the long-term stability or risk associated with treatment designs proposed
in response to the work plan. The following sections provide information on
monitoring locations, study objectives, proposed monitoring activities and
analyses to address identified data gaps, and a schedule.

3. MONITORING LOCATIONS

The proposed monitoring locations and their approximate locations are briefly
described in Table 1 and shown in Figure 1. The monitoring locations were
selected to capture various hydrologic inputs and/or outputs to the SCRE, and to
provide adequate spatial resolution within the SCRE. Upon implementation of
the monitoring activities described in this document, effort will be made to
implement monitoring at these locations, however, minor adjustments may be
necessary to accommodate for field conditions.

! Any water designated as municipal or domestic supply (MUN) in a Regional Water Board Basin
Plan.



Table 1. Description of Monitoring Locations

Monitoring Parameter Descrintion New
Location Type P Location
Effluent Inflows to the Santa Clara River Estuary
Flow VWREF effluent discharge into the
ETS? Water Ql;alit Ponds (location is the Effluent —
y Transfer Station)
Elow Outflow (predominantly effluent) from
D-12 i the Ponds into the SCRE via the —
Water Quality “ . »
partial flume
Surface Water Inflows to the Santa Clara River Estuary
VCWPD Flow River flow into the SCRE
Stn 723 near Victoria Avenue T
River flow into the SCRE
R-1° Water Quality near Harbor Boulevard —
(location moves with SCRE flooding)
E.34 Water Level, McGrath Lake surface water flow v
Water Quality into the SCRE
Receiving Water Monitoring Locations
SR-1, SR-2° Water Level SCRE sites for monitoring stage —
Downstream location within the
E.16 Water Quality SCRE near river mouth _
(location moves with SCRE flooding and most
recent outlet position)
) : Upstream location within the SCRE
E-2 Water Quality (location moves with SCRE flooding) T
North Physical Outfall channel upstream of
sonde 7 Parameters, discharge into the SCRE —
Water Quality (Continuous/monthly monitoring site)
Physical _
Central y Within the SCRE v
sonde ® Parameter_s, (Continuous/monthly monitoring site)
Water Quality
Physical -
South ysica Within the SCRE
sonde ° Parameter_s, (Continuous/monthly monitoring site) _
Water Quality
Groundwater Inflows to the Santa Clara River Estuary
GW-1, GW- Water Level, Groundwater inflow/outflow from the
2, GW-3 Water Quality south of the SCRE o
Water Level Groundwater inflow from the north.
GW-4, GW-5 ", Located east of the SCRE near —
Water Quality S
Victoria Avenue
Groundwater inflow/outflow from the
GW-6, GW-7 Water Level south. Located east of the SCRE —

boundary near Victoria Avenue




Table 1. Description of Monitoring Locations

Groundwater inflow from the north.
GW-8 Vv\y:,gr(lg‘ﬁ;ﬁtl' Located near southeast corner of v
y Golf Course Maintenance Yard
Groundwater inflow from the north.
GW-9, GW- Water Level, Up gradient wells, near SCRE v
10, GW-11 Water Quality boundary, immediately east of
Harbor Blvd
GW-12. GW- Seepage from the Ponds into the
X Water Level, SCRE
13, GW-14, ; _ . v
GW-15 10 Water Quallty (Piezometers located down-gradient between
] the Ponds and the SCRE)
N?tes:

ETS designated as “M-001" in NPDES permit R4-2013-0174, Table E-1 and Attachment B — Map
D-1 designated as “M-001A” in NPDES permit

R-1 located near “R-005” receiving water monitoring station in NPDES permit

Monitoring station will be established near the point of inflow from McGrath Lake

SR-2 located near “R-001” receiving water monitoring station in NPDES permit

E-1 located near “R-003” receiving water monitoring station in NPDES permit

North sonde located near “R-004” receiving water monitoring station in NPDES permit

Central Sonde located between the North sonde and South sonde, and in a deep part of the SCRE
near the beach berm/mouth (see Figure 1)

South sonde located near “R-002” receiving water monitoring station in NPDES permit

% wells located to avoid direct surface water connection from ponds

0w N o g B~ W N
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CITY OF VENTURA PHASE III AND SPECIAL STUDIES

Pac I“L Ocean

SCRE Existing and Proposed Monitoring Stations
e ’
O Effluent station (s) Pan evaporation station $’ Water quality sonde - State Parks property
@ SCRinflow station o 3
5 4 Q Monitoring well '$' Water quality sampling station @ b o
Estuary stage recorder @ Monitoring well - PROPOSED % Wt A A R o Camarillo
i i ) er quality sampling station - 0 750 1,500 3,000 = Area of o) lo:
@ (Riverigaging station Pond-seepage piezometer - PROPOSED 1w Feet _CCC-' ‘—‘—_)> Study - A
©  Lake stage recorder - PROPOSED o g " oMt Stillwater Sciences Ox naﬁi’ B

Figure 1. Existing and proposed monitoring stations in the vicinity of the SCRE



4, WORKPLANS FOR THE SPECIAL STUDIES

Phase 3 Studies

The Phase 3 Studies’ components outlined below were developed through
review of the previous Phases 1 and 2 estuary study results and comments
provided in the stakeholder process. Proposed Phase 3 Study components will
address the following:

e Water balance evaluation — Additional data will be collected to refine the
water balance, with specific focus on improving estimates of groundwater
inflows/outflows, area of inundation, river stage, and breaching of the
SCRE using definition developed in the existing hydrology model
(Stillwater). Note: this information is also needed for the Groundwater
Special Study.

e Water quality evaluation — Additional data will be collected to refine the
characterization of water quality in the inflows/outflows of the SCRE. This
component of the study will address spatial variation in SCRE surface
water and groundwater quality, as well as the quality of other
inputs/outputs, and the extent and changes in toxicity related to ammonia,
dissolved oxygen, metals and nitrogen loading in the SCRE. The data will
be evaluated to determine how water quality changes with the stage and
breaching defined in the water balance study. Note: this information is
also needed for the Nutrient and Toxicity Special Study.

e Habitat suitability evaluation — Additional data and information from
previous studies will be used to expand upon the depth-area relationship
used to evaluate Southern California steelhead, Tidewater goby, California
least tern, and Western snowy plover habitat under varying discharge
scenarios. Functionality of the estuary as measured by condition of
endangered species, aquatic and terrestrial habitat.

Information from these Phase 3 Study components will be integrated to provide
conclusions regarding the effects of continued discharges upon sensitive species
in the SCRE.

Water Balance Evaluation

The monitoring studies associated with improving the SCRE water balance will
meet the following objectives:

e Continued measurements of surface water inflows to the SCRE
e Improved estimates of groundwater inflows/outflows
e Improved estimates of berm breach/closure dynamics



e Updated lagoon morphology (evaluating stage-volume variability with
2000, 2005/2009, and 2012 bathymetric surfaces)

e Estimates of McGrath Lake inflow, which has been identified as a potential
inflow source to the SCRE under the current lagoon morphology.

e Assessment of persistent of each modeled case and calculation of risks
associated with estuary water balance change during the implementation
of the treatment designs.

e Integraton and extension of Stillwater science estuary stage model

Table 2 summarizes the data collection activities associated with refining the
SCRE water balance. Figure 1 shows locations of existing and approximate
locations of proposed new monitoring stations in the vicinity of the SCRE.
Locations of the new monitoring stations (GW 8 through GW-15, E-3) are
intended to improve estimates of groundwater and surface water contributions to
the SCRE water balance. Final locations are subject to change as the monitoring
plan is finalized and depending on site access and/or local hydrogeologic
considerations. Monitoring of the water balance components will occur for two
water years, roughly between September 2014 and September 2016. In the
event of a catastrophic flooding event that damages field equipment, the
frequency or duration of monitoring, may be modified to ensure data collection is
representative of a range of conditions in the SCRE. In addition, the monitoring
duration may be extended should an atypical water-year type, such as drought or
wet El Nifio conditions, be encountered during the initial monitoring year, thus
necessitating additional data collection to adequately complete the water balance
evaluation.

Table 2. Water balance evaluation monitoring plan

€52
°g|5 _|E
— Q] = =
Water S S|Eg|22 N
Balance |8 3|3 2|58 MLOOnC';?iréﬂg Parameter | Frequency | Duration
Component |8, |28|= 8
S ol=0N z0n
S| |5
SO|x |Z
o VCWPD Stn Event
v
Precipitation 66E (+) Volume (open/closed)
Tidal v NOAA Stn (+/-) Water Continuous
Elevation 9411340 Level 2 water
Evaporation | v VCV\;‘;S Stn (-) Volume Daily years
SCR Surface VCWPD Stn .
v
Water Inflow 723 (+) Flow Continuous




Table 2. Water balance evaluation monitoring plan

€7
S|s _|E
— Q==
Water s 5/cglel L
Balance |8 3|32 § 5 § MLomto_rlng Parameter | Frequency | Duration
Component |8, (28|28 ocation
S| EN|=h
T c| R )
i in
SCRE Stage | v? | v SR-1, SR-2 (+/L)e\\llvea|1ter Continuous
Ié/f\f/I\(JFérﬁt v ETS, D-1 (+) Flow Continuous
Calculated
v (Pond stage, (+) Flow Continuous
VWRF Pond D-1)
Seepage GW-12, GW- 3
v 13, GW-14, (+/L)e\\llvea|1ter Continuous
GW-15
Berm
Seepage Calculated
gjgg;ggg v (SCRE stage, | (+/-) Flow N/A N/A
unchanged from NOAA 941130)
original study)
South Side GW-1, GW-2,
Groundwater 4 GW-3, GW-6, (+/-L)e\\llvea|1ter Continuous
Stage GW-7
North Side v GW-4, GW-5
Groundwater (+/-) W?ter Continuous
Stage v GW-8, GW-9, Leve
GW-10, GW-11
(+/-) Water 2 water
ears
McGrath 4 E-3 Leve_l, Continuous y
Lake Inflow Pumping
Activity
City of Ventura Open/ .
v
Berm Status Monitoring Closed Daily/Event
. arterly/
. City of Ventura (+/-) Qu
v . .
Berm Height Monitoring * Elevation Event
(open/closed)
Lagoon v ZOOOS%:nIg E2012 (+/-) Event/As N/A
Morphology Bathymetry Volume Available

% Extend existing Stillwater sciences model




Table 2. Water balance evaluation monitoring plan

E ~—~ g
°g|5_|E
— O = ~| -~
Water 85/ cE|22 L
d ol S|E S Monitoring .
Balance |own|=8|c 2 Locati Parameter | Frequency | Duration
Component |& , (28|22 T ocation
T o EN| =0
T "(7; )
S6|= |2
> Ll
Notes:

! Berm-height fluctuations affect SCRE capacity and breach dynamics and, therefore, require monitoring to
update estuary water balance.

2 Lagoon morphology adjustments affect SCRE capacity and, therefore, require consideration in the update
to the estuary water balance. The original water balance utilized a 2005/2009 bathymetric surface. We
have since compiled surfaces for 2000 and 2012 that can be readily applied to the analysis. (Sources:
McGrath State Park and CSU Channel Islands).

Discharge from McGrath Lake into the SCRE was not previously known and
therefore requires monitoring to quantify contributions to the estuary water
balance. Hydrologic input from McGrath Lake can be difficult to quantify, as it
may vary depending upon SCRE water level, lake water level, beach berm
profile, and the manual pumping schedule of McGrath Lake that may result in a
surface water discharge to the SCRE when a surface water connection between
the SCRE and McGrath Lake is present. A new monitoring station (E3) will
therefore be established near the point of inflow from McGrath Lake in order to
continuously record surface water input. One stage recorder will be installed in
McGrath Lake to continuously monitor lake storage based on a pre-established
stage-storage rating curve (URS 2004). Additionally, discharge events will be
indicated using thermographs installed at the pump discharge pipes. Use of the
resulting pumped volume estimates in the water balance will depend upon
evidence of surface water connection (e.g., photographic documentation of open
water proximity in the SCRE lagoon to the discharge, flowing water into the
lagoon).

Water Quality Evaluation

The monitoring studies associated with improving characterization of SCRE
water quality will meet the following objectives:

e Improved understanding of the effects of the VWRF effluent on SCRE
water quality

e Improved estimates of groundwater inputs/outputs of nitrogen sources,
including seepage from the ponds and effect on SCRE water quality

e Increased spatial and temporal characterization of DO, nutrients, toxicity,
salinity, pH and temperature within the SCRE

¢ Changes in water quality with stages based on or extended from Stillwate
science estuary model




e Characterize wate rquliaty changes in SCRE related specifically to
groundwater input.

e Integration with Corollo Engineering water quality models, metal toxicity
and water effects ratio studies.

Table 3 summarizes the data collection activities associated with improving
characterization of water quality conditions in the SCRE and the inputs/outputs.
Monitoring of the water quality components will occur for two complete water
years, per the NPDES permit requirements. Figure 1 shows locations of existing
and approximate locations of proposed new water quality monitoring stations in
the vicinity of the SCRE. Locations of the new monitoring stations are intended to
improve estimates of groundwater and surface water contributions to SCRE
water quality. Physical water quality data (Temperature, DO, pH, and EC) will be
recorded at all receiving water monitoring locations (R-1, E-2, E-1), with grab
samples collected for laboratory analysis of nutrients (algae, NH4, TKN, NOg,
PO4, TP) as well as toxicity testing (see Nutrient and Toxicity Special Study),
trace metals, and Constituents of Emerging Concern (CECs). Physical water
guality conditions (Temperature, DO, pH, and EC) will be measured at three
locations (North, Central, and South sonde locations) to better understand
stratified DO concentrations, salinity, and temperature levels in the SCRE. At all
locations, one sonde will be deployed near the bed of the SCRE with a combined
pH/ORP sensor. At the South sonde location, a second sonde deployed nearer
the water surface and fitted with a Chlorophyll-a sensor to allow assessment of
algal bloom conditions that may occur. During the summer months of June—
September 2015, bi-monthly vertical-profile measurements of Temperature, DO,
pH, and EC will be conducted via grab samples at sonde locations during
monthly maintenance and at E-1 and E-2. If monitoring data collected shows
evidence of stratification leading to hypoxic conditions, stakeholders reserve the
right to confer with the City to request and secure additional vertical-profile and/or
bi-monthly monitoring. Physical water quality conditions (Temperature, DO, pH,
and EC) will also be recorded at the habitat suitability sampling sites (see Table 5
below).
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Table 3. Water quality evaluation monitoring plan

£~ ? o
Water s 2222 o
T S cC|l=c
Quality 8 3 = 2|58 Monlto_rlng Parameter Frequency Duration
Source |g o o8/ =g| Location
_cg %-’ % ] q;) "
S‘O L|§J pd
Temp, DO, pH,
EC, Algae, Monthly/ Event
NH,, TKN, (open/closed)
SCR Inflow v R-1 NOs, PO4, TP
Trace Metals ', | Quarterly/ Event
Toxicity 2 (open/closed)
CECs* Annually
NH,4, TKN, Monthly/ Event
NO3, PO,, TP (open/closed)
Trace Metals’, | Quarterly/ Event
Toxicity 2 (open/closed)
CECs® Annually
NH,, TKN,
NOs3, POy, TP,
Trace metals,
D-1 Pond v D-1 toxicity,effluent
outflow tracer, pH, 2 water
temp, total and years
fecal coliform,
salinity
NH;, TKN,
GW-12, GW- | NOs, PO,, TP,
VWRF Pond 4 13, GW-14, effluent tracer, Quarterly
Seepage GW-15 pH, temp,
toxicity, salinity
_ NH,, TKN,
South Side GW-1. GW-2 NOs, POy, TP,
Groundwater v GW-3. GW-6, trace _m_etals, Quarterly
Inflow / GW-7 toxicity,
Outflow ) McGrath Lake
tracer, salinity
v GW-44,
North Side GW-5 NH.. TKN
Groundwater GW-8, GW-9, | 4 4I’DO TP Quarterly
Inflow v | GW-10, GW- s
11
v a5 NH,, TKN,
McGrath E-3 NO,, PO, TP Monthly/Event
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Table 3. Water quality evaluation monitoring plan

£~ ? o
Water s 2222 I
T S cC|l=c
Quality 8 3 S S o Monlto_rlng Parameter Frequency Duration
Source |g o o8/ =g| Location
_cg %-’ % ] q;) "
S‘O L|§J pd
Lake Inflow Trace Metals®, | Quarterly/ Event
Toxicity 2 (open/closed)
North, Central,
v v and South Temp, DO, Continuous °/
sondes (near pH/ORP, EC Monthly !
bottom)
Temp, DO, pH,
v South s?nde EC, Continuous
(near surface) Chiorophyll-a
Temp, DO, pH,
SCRE EC, Algae, Monthly’/ Event
NH4, TKN, (open/closed)
E-1, E-2 NOs, PO,, TP
v
Trace Metals®, Quarterly/ Event
Toxicity * (open/closed)
3 Annually/ Event
E-1, E-2 CECs (closed)
Notes:

1

2

Low-level total and dissolved metals include: Copper (Cu) and Zinc (Zn); laboratory analysis by EPA Method
200.8 (ICP-MS), detection limit of 1.0 ug/L (ppb)

Toxicity testing to be conducted per description under Nutrient and Toxicity Study (see below); results to be
reviewed after three sampling events to determine remaining monitoring schedule

Constituents of Emerging Concern (CECs) listed in Table 4

GW 4 will be considered more representative of conditions in the river, while GW-5 provides a reference point
of upland conditions.

Water quality samples will be collected near the point of inflow from McGrath Lake.

Sondes will be removed from the SCRE during monthly maintenance and replaced to original monitoring
location within 24-hours of removal. In the event of inclement weather, sondes will be replaced as soon as
possible, as weather permits.

Monthly measurements of Temp, DO, pH, and EC will be profiled from the surface to the bottom of the water
column from October through May at E-1, E-2 and the three Sonde locations. Additional bi-monthly vertical-
profile measurements will be collected between June and September. Profiles will use three point sampling
(surface, mid-column, bottom) at locations shallower than 3-ft, with 6-inch sampling intervals used for sites 3-ft
and deeper.

CECs in the effluent discharge will be monitored annually for at least 2 years by
the City, per their NPDES Permit requirements. Within the SCRE, additional

CEC sampling will be conducted at 3 locations (R-1, E-1, and E-2) at the same
time as the required effluent discharge sampling. The CECs to be measured at

12




the two SCRE sampling locations are to be the same as those measured in the
effluent discharge samples (Table 4).
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Table 4. CECs to be measured in effluent discharge and in SCRE

Reporting Level

Parameter (ng/L)
17a-Ethinyl Estradiol 0.5
17b-Estradiol 0.5
Estrone 0.5
Bisphenol A 10
Nonylphenol & Nonylphenol Polyethoxylates 100
Octylphenol & Octylphenol Polyethoxylates 100

Polybrominated Diphenyl Ethers (PBDE 28, 47, 99, 100, 153,
154, 183, 209)

100 for PBDE 209
and 5 for all others

Amoxicillin 10
Azithromycin 10
Carbamazepine 10
Caffeine 10
N,N-Diethyl-m-toluamide (DEET) 10
Dilantin(phenytoin) 10
Gemfibrozil 10
Ibuprofen (must be sampled if Acetominophen is not) 10
lodinated Contrast Media (lopromide) 10
Sulfamethoxazole 10
Trimethoprim 10
Tris (2-chloroethyl phosphate-TCEP)-TCPP and TDCPP 10
Triclosan 10
Bifenthrin 5
Permethrin 10
Chlorpyrifos 10
Galaxolide 10
Diclofenac 10
Perfluorooctane Sulfonate (PFOS) 40
Fipronil 2
Meprobamate 10

Table source: NPDES permit R4-2013-0174, Table E-8: CECs to be measured in effluent.
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Habitat Suitability Evaluation

The monitoring studies associated with improving the evaluation of habitat
suitability under various discharge scenarios will meet the following objectives:

Better define the special status species habitat use of the SCRE including
condition and presence of Southern California steelhead, Tidewater goby,
California least tern, and Western snowy plover

Consideration of additional information/indicators in addition to any
modifications to the existing depth-area relationships used to evaluate
special status species habitat availability under different discharge
scenarios

Compare physical water quality with spatial variations of species
observations and habitat suitability

Exploratory analysis of species distribution with physical water quality
measurements

Interpretation of estuary functionality based on existing studies, including
Nautilus’ Environmental bioassessments and new information.

The stability of water quality and estuary stage conditions and a measure
of risk associated with proposed treatment designs to protect habitat and

species based on study design

Table 5 summarizes the data collection activities associated with evaluating the
habitat suitability of the SCRE. Monitoring of the habitat suitability components
will occur for at least one complete water year.

Table 5. Habitat suitability monitoring plan

Habitat Monitorin
Suitability L fing Parameter Frequency Duration
ocation
Component
Species
Composition and Quarterly/
Fish Sampling SCRE Abundance 1,_and Event
perimeter Water Quality (open/closed)
(Temp, DO, pH,
EC)®
Multiple Depth, Substrate,
Habitat SCRE Cover, and Water Event > water
Mapping locations Quality (Temp, DO, (open/closed)
using GPS pH, EC)® years
Species
Composition and
Benthic Macro- 4 SCRE Abundance, Depth, Quarterly/
invertebrate locations Substrate, and Event
(BMI) Sampling (TBD) 2 Water Quality (open/closed)
(Temp, DO, pH,
EC)®
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Notes:

The proposed and permitted method of fish sampling will be using beach seines, and will include
sub-sampling of fish weight and length of any focal fish species captured (goby, steelhead)

To be determined (TBD)

Water quality profiles will use three point sampling (surface, mid-column, bottom) at locations
shallower than 3-ft, with 6-inch sampling intervals used for sites 3-ft and deeper.

Nutrient and Toxicity Special Study

Several workplan elements have been identified to evaluate the cause of
nutrient, dissolved oxygen and toxicity impairments in the SCRE. Proposed
components of the Nutrient and Toxicity Special Study include:

Toxicity and water quality data/literature review — Previous studies will be
reviewed to identify potential sources of nutrient, dissolved oxygen, and
toxicity impairments that may exist in the SCRE, including trace metals
such as copper and zinc.

NPDES 3-Species Toxicity testing — Surface water samples for toxicity will
be taken concurrent with water quality monitoring efforts (Table 3). Three
species toxicity testing is being conducted by the City in the fall of 2014 as
part of the monitoring requirements of the Permit. The three-species tests
include water flea (Ceriodaphnia dubia) reproduction and growth, fathead
minnow (Pimephales promelas) growth and survival, and green alga
(Selenastrum capricornutum [now called Pseudokirchneriella subcapitata])
growth. Depending on the results of the bioassays, single species toxicity
testing will be conducted on a monthly basis on the most sensitive species
of the three, per the Permit requirements.

Expanded Toxicity Testing — In addition to the 3 species testing described
above, two additional species have been selected with input from
technical experts with the intention to find indicator species to better
represent the special-status fish species that inhabit the SCRE—
steelhead and tidewater goby. Because tidal exchanges with high salinity
ocean waters are expected to strongly influence observed toxicity results,
the following species will be tested on a quarterly basis depending upon
SCRE mouth berm closure status. During closed mouth conditions when
freshwater conditions dominate the SCRE, rainbow trout (O. mykiss)
juveniles® will be tested along with the most sensitive of either Topsmelt
(Atherinops affinis) or the amphipod Hyalella Azteca, to be determined by
an initial screening test. During open mouth conditions and depending
upon the observed salinity in receiving water samples, the VWRF
discharge would be tested for both the single most sensitive freshwater
species (See NPDES 3-species Toxicity Testing above) as well as the
single most sensitive marine species, to be determined by screening tests

% Juvenile test fish are generally 15-30 days old and approximately 25 mm fork length.
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of three candidate species: Topsmelt, giant kelp (Macrocystis pyrifera),
and sea urchin (Echinoidea), In the event that receiving water samples
collected during open mouth conditions exhibit a range of salinities, all
samples in excess of 2ppt will be adjusted to full seawater strength
(approx. 35 ppt) for these tests.

Water quality and toxicity evaluation — The expanded toxicity testing
results will be evaluated after three sampling events. If these initial results
do not indicate significant toxicity effects, consideration will be given to
reduce the number of species or sampling sites for the remainder of the
monitoring period. The decision to alter the sampling will be made with the
input of stakeholders in a workshop setting.

For reporting purposed, all toxicity data collected will be evaluated and
added to data from previous studies to identify potential sources of and
changes in nutrient, dissolved oxygen, and toxicity impairments that may
exist in the SCRE. Specifically, water quality laboratory results for trace
metals and ammonia will be contrasted with species-specific acute and
chronic thresholds, including comparison to literature values on sub-lethal
acute and chronic effects.

List potential remediation measures for observed of historical toxicity
effects and quantify impacts.

Table 3 summarized water quality sampling locations for nutrient analysis as well
as quarterly toxicity testing. Information from these Nutrient and Toxicity Study
elements will be integrated to provide conclusions regarding the effects of
continued discharges upon sensitive species in the SCRE.

Groundwater Special Study

Several workplan components have been identified to evaluate the interaction
between the SCRE, discharge and groundwater to determine if the MUN
beneficial use is applicable. Proposed components of the Groundwater Special
Study include:

Water balance evaluation (described above) — Data collected in prior and
current studies will be used to refine water balance calculations with a
focus on improving estimates of groundwater interactions with the SCRE.

Hydrogeologic conditions evaluation — Review of data collections in
previous and current studies on the subsurface characteristics in the
Mound sub-basin, and the hydrogeologic connectivity between the SCRE,
shallow groundwater, and the lower aquifer with the water quality
requirements of Municipal and Domestic Water Supply (MUN) designated
use and all beneficial uses of groundwater and surface water impacted by
groundwater.
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4. IMPLEMENTATION OF THE WORKPLAN

Following approval of the Workplan, the City will begin implementation of the
following:

Monitoring Plan Development

Review by Scientific Experts

Stakeholder Outreach

Data Collection

Data Analysis and Reporting

agrwnE

Monitoring Plan

A Monitoring Plan for the three special studies will be developed subsequent to
RWQCB approval of this Workplan. The Monitoring Plan will follow the
monitoring locations, frequency, duration, and general approaches described in
this Workplan. It will also provide more detailed information on the following:
Field/access and timing

Sample collection and handling methods

Analytical methods

QA/QC procedures

Report Scope and due dates

Review by Scientific Experts

The draft Monitoring Plan will be reviewed by independent experts prior to
initiating data collection. The purpose of this review is to obtain objective, third
party appraisal of the proposed data collection approach. Although this Workplan
has already undergone independent review and the Monitoring Plan is not
intended to include new activities, the final Monitoring Plan may be modified by
the outcome of this review. It is expected that the experts will remain involved
throughout the duration of the studies to provide continuity throughout
subsequent review periods. The collection of data and the preoparation of th
draft status reports and the final report will not be delayed beyond January 2018
to accommodate independent expert review.

Stakeholder Outreach

The City conducted a series of stakeholder workshops during both Phase 1 and
Phase 2 Special Studies. Representatives from the RWQCB, resource agencies,
environmental groups (NGOSs), rate payers, agriculture, local water agencies and
City staff attended these regularly held stakeholder meetings. Beginning in
November 2014, it is the City’s intent to continue holding stakeholder workshops
throughout the Phase 3 studies to provide opportunity for stakeholder
participation and input.
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Data Collection

Data collection will be conducted following the completion of the final Monitoring
Plan. Data will be collected in accordance with the manner and methods
established in that document.

Data Analysis and Reporting

In general, the analytical and reporting tasks that follow data collection are
common across the three studies. These tasks include:

Data compilation and reduction

Data analysis

Draft report

Final report

Several key analyses are planned to address the specific objectives of the
special studies.

Phase 3 Study Analyses

Data analyses will include, but are not limited to:

e Update of the water balance

e Update of nutrient loading estimates to the SCRE

e Evaluation of new water quality data (e.g., metals and CECs) and potential
effects on species

e Modified relationship to assess the effects of discharge scenarios on
habitat

e Revised evaluation of SCRE conditions at various discharge scenarios

e Integration of new data into previous studies on water quality , hydrology
and treatment design.

e Determination of enhancement

e Functionality of estuary as measured by specific quantifiable conditions

e Long-term stability or eisk associated with treatment designs proposed in
response to work plan results.

Nutrient and Toxicity Study Analyses

Data analyses will include, but are not limited to:

e Combined evaluation of water quality, habitat and biological data to
assess if there is evidence of nutrient, dissolved oxygen, and/or toxicity
impairment of the SCRE.

e Remedies to address observed toxicity and quantify impacts

Groundwater Study

Data analyses will include but are not limited to:
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Updated water budget analysis that includes revised estimates of
groundwater inflow/outflow.

Evaluation of subsurface hydrogeology and the connectivity between the
discharge, SCRE, and groundwater impact on designated beneficial uses..
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5. SCHEDULE

The schedule presented in Table 6 outlines the major tasks, as described in this

Workplan, and their proposed start and completion dates.

Table 6. Special Studies Schedule

Task Start Date Completion Date
May 6, 2014
Draft Workplan (submittal to RWCQB)
Review of Workplan by
Scientific Experts July 2014 August 2014
Final Workplan August 2014 October 2014
Monitoring Plan October 2014 December 2014
Data Collection January 2015 December 2016
Data Analysis and January 2017 September 2017

Reporting

Special Studies Submittal
to RWQCB

January 1, 2018
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